



National Security Office Precinct Project

e-Newsletter Project Update

November 2023

Colleagues

The National Security Office Precinct Project continues to gain momentum with the loop road now open at the John Gorton Campus (JGC) Car Park and design activities underway and stakeholder engagement commencing for the National Security Office Precinct at the York Park Site.

JGC Car Park – Update

Barpa, the Head Contractor for the car park, are progressing construction with key on-site activities, including ongoing earthworks activities, installing concrete footings and in-ground services to the main structure.

Also underway, in preparation for on-ground slab pours, is the:

- installation of concrete pump towers ready for satellite pumps
- waterproofing
- formwork
- reinforcement installation.





Loop road at JGC Car Park

The loop road works connecting the access road fronting the John Gorton Building to the John Gorton South Car Park are nearing completion. The kerbing and asphalting activities are complete with the road now open to users.

Final works will be completed over the next few weeks with permanent signage to be installed.

We remind users that the new loop road is **one-way**, providing entry to the car park.





Concrete being poured at car park construction site

Kings Avenue Intersection & Bus Stop Works

Barpa are finalising the design and associated approvals with the National Capital Authority (NCA) for the Kings Avenue intersection and Bus Stop 3028 relocation works, in preparation for these works to commence shortly.

The relocation of the bus stop and preliminary works are now expected to commence in December 2023, subject to planning approval.

The main works will commence in the New Year with changes to the Kings Avenue and Blackall Street Intersection expected to be completed by June 2024.

Major works will be managed outside of peak hours to limit impacts, where possible.

Further details will be provided once approvals have been received.

To receive project updates and newsletters, subscribe to the NSOP Mailing List by emailing nsop.enquiries@finance.gov.au.

York Park Site - Engagement

Finance has begun early stakeholder engagement activities regarding the development of the National Security Office Precinct at the York Park Site. We will continue to meet and engage with agencies and stakeholders about the project design, impacts and possible disruptions throughout the project.

Where to find key information?



Department of Finance Website
[National Security Office Precinct | Department of Finance](#)



JGC Car Park Fact Sheet - August 2023
[John Gorton Campus Car Park Project - August 2023](#)
(finance.gov.au)



See our Frequently Asked Questions and former Fact Sheets on our website.

Traffic disruptions in the area

- **Travel Impacts** - [Travel Impacts - Built for CBR](#)
- **Road Closures ACT** - [Road closures - City Services \(act.gov.au\)](#)
- **Road Closures NCA** - [Closure | National Capital Authority \(nca.gov.au\)/Commonwealth Avenue Bridge and approaches | National Capital Authority \(nca.gov.au\)](#)

Feel free to touch base if you have any queries, otherwise the Project Team can be contacted via email at nsop.enquiries@finance.gov.au.

Kind regards

David Muldoon | Assistant Secretary
National Security Office Precinct Project
Department of Finance